



Policy: Capital Construction Change Orders

Table of Contents

[Policy: Capital Construction Change Orders](#)

[1.0 Policy Statement](#)

[Approval and Review Dates](#)

1.0 Policy Statement

- 1.1 It is the intent of the Superior North Catholic District School Board to ensure capital new school construction and/or school addition construction progresses in a timely manner, and that identified changes are properly authorized and monitored.
- 1.2 A process to ensure that only authorized purchases are made, has been established by the Board. The Board retains the obligation and right to require specific approval for capital new school construction and/or school addition construction and long-term projects.

Approval and Review Dates

Prior Date Approved: January 13, 2015

Policy Review Date: June 13, 2016

Next Review Date: December, 2024

Reviewed by: Policy Review Committee, Administrative Council